

Status Meeting

June 30, 2014

Participants: Lorna Facteau, Glenn Fielding

Project	Target Date	Status	Comments
Windows 7 Migration	July 1, 2014	<ul style="list-style-type: none"> ✓ Upgrade and/or replace all Windows XP machines <ul style="list-style-type: none"> ○ Estimated at 450+ workstations with Perioperative Services ○ Started April 1 – Post perioperative upgrade ○ Target completion is July 1 ○ 30 workstations remain 	
OR 2029	July 1, 2014	<ul style="list-style-type: none"> ✓ End user hardware – Completed ✓ Omnicell installation -Completed ✓ Anesthesia Physiological monitoring – will be utilizing current GE platform – Build in progress 	
Stryker Cardiology Monitors	September – '14	<ul style="list-style-type: none"> ✓ Adding DUAL 55" monitors to 2001, 2002, 2003, 2004, 2011, 2012 <ul style="list-style-type: none"> ○ Hardware & licensure procured ○ Working with Facilities on OR alterations and infrastructure add-ons 	
Perioperative Systems	July 1, 2014	<ul style="list-style-type: none"> ✓ Battle <ul style="list-style-type: none"> ○ Application adaptation to accommodate additional resources (e.g., ORs, PEDS, PreOp, PostOP) ✓ Monitoring <ul style="list-style-type: none"> ○ Servers constructed to accommodate Philips monitoring ○ Application variables being worked on to accept new monitoring information. ✓ Remote scheduling <ul style="list-style-type: none"> ○ Continuing to add users (Surgeons, Residents, Fellows & Admin) 	
Provation	Ongoing	<ul style="list-style-type: none"> ✓ Ongoing support ✓ Enabling all Endo procedures rooms for Anesthesia utilization. ✓ Planning stage for quarterly upgrade 	
Battle Building	August 5, 2014	<ul style="list-style-type: none"> ✓ Workstations, Printers, Scanners are currently being installed. <ul style="list-style-type: none"> ○ All units built ○ Installation is at 95% ○ Estimated completion date is July 1 ✓ Anesthesia machines <ul style="list-style-type: none"> ○ 13 units required ○ 2 onsite ○ 2 to be delivered by 7/1 ○ Remaining units to be altered and setup during the move ✓ Challenges: <ul style="list-style-type: none"> ○ PACS to Stryker integration issues 	<p>-Glenn is out of office July 18 through August 5th.</p> <p>-Two additional staff members are out of the office July 26 through August 4th.</p>

Status Meeting

June 30, 2014

Participants: Lorna Facteau, Glenn Fielding

		<ul style="list-style-type: none"> ○ Missing network connections ○ Additional emergency power installations ○ Changes in hardware placement ○ Hardware deliveries - (e.g., Endoscopy equipment) 	
Physiological Monitoring Upgrade	Ongoing	<ul style="list-style-type: none"> ✓ Infrastructure <ul style="list-style-type: none"> ○ Servers completed ○ Interfaces being finalized ○ Support model needs finalization –System owner ✓ Cabling (area by area) <ul style="list-style-type: none"> ○ Battle completed/certified ○ Periop reviewed – no net new ○ CTU reviewed – no net new ✓ Wireless <ul style="list-style-type: none"> ○ Quotes received in excess of \$1.2M. <ul style="list-style-type: none"> ▪ Seeking cabling installation quotes from Piedmont Telesystems in carve out of the above. ✓ Monitor deployment <ul style="list-style-type: none"> ○ Battle Building –in process with OR remaining to be done during the move weekend ○ Perioperative MAIN OR, SAS, PACU, GUOR, L&D – August '14 target ○ CTU – Slated for the week of July 7th. ✓ Ongoing planning – Hardware quotes received and currently in procurement <ul style="list-style-type: none"> ○ ER, ER Trauma, ER Chest Pain ○ Endoscopy & ERCP ○ Angio, Angio Recovery, NeuroRad, CT Scan, Ultrasound, Radiology Recovery, ECCC –Acute, RadOnc, NucMed, Recovery ○ Gamma Knife 	